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Dear Mr. Sharpe: /&I c/I Jd 

Subject: Extension Request - Order TOO-001 1 / Section 97-04107-02-FP 
Dexter Road in Jackson Township - Effingham County 

On behalf of Jackson Township, Effingham County is submitting this progress report and request 
for a four-month time extension for the above referenced project. Per the Consent Order, the 
improved highway approaches are to be completed by March 15, 2001. Eflingham County 
requests a new deadline date of July 15,200l due to seasonal weather. 

Effingham County submitted field check plans to the Department of Transportation today and 
hopes to begin construction this spring 

If you have any questions, do not hesitate to contact me at 217-342-6550. 

Greg A. Koester 
Effingham County Engineer 

Cc: Mr. Stanley Grabski, District 7 
Mr. Jerry Shepard, Jackson Township Highway Commissioner 
Mr. Ron Mount, Milanoh and Grunloh Engineers, Inc. 
Mr. Paul Carine, CSX Transportation Inc. 
file 
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